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GEM II, Task Order 39 Quarterly Report  
ICT4E 

FY 2011, Quarterly Report: July 1, 2011 – September 30, 2011 
 

 
The present Task Order was signed in the third quarter of FY2011, on June 22, 2011.   The 
activities outlined in this Quarterly Report focused largely on executing the Mobiles for 
Education for Development Symposium, held on August 18th and 19th, 2011, and follow-up 
development of the Mobiles for Education (mEducation) Alliance. 
 
(1)  Analytical Research 

 Aguirre/JBS analyzed recent publications and assisted USAID with review of 
upcoming releases.  This included comments provided on the ICT4E Compendium 
Report produced by AIR, and research conducted on specialized topics for seminar 
series.  

 
(2)  Knowledge Exchange 

• Aguirre/JBS engaged with leading practitioners to gather insight on ongoing field 
activities, at the discretion of the COTR.  This quarter, these activities included 
engaging with the Peace Corps, IYF (International Youth Foundation), and the 
Kamusi Project. 

 
(3)  E‐Forums, Workshops, and Conferences 

 The bulk of expenditure under this activity for this quarter was related to the 
m4Ed4Dev Symposium, held in Bethesda, MD, over a two-day period of Aug. 18th 
and 19th.  Among many logistical coordination tasks, Aguirre/JBS: 

o Procured and maintained venue contract, event registration, relevant lodging 
and travel, catering, printing and audio-visual planning; 

o Coordinated and implemented event program, including event staffing, note-
taking and conducting preparatory calls with presenters to ensure content 
integrity; 

o Conducted post-event outreach survey and synthesized findings into a 
comprehensive summative report on the Symposium’s activities and dialogs. 

 This quarter, Aguirre/ JBS also attended and participated in the initial planning 
meetings and calls related to the launch event of USAID’s Education Grand 
Challenge: All Children Reading, scheduled for Q1 of FY 2012. 

 
(4)  Support for Improved Analysis of ICT4E Global Activities 

 Aguirre/JBS conducted analysis of ongoing and recent ICT4E activities, particularly 
those conducted by Symposium attendees (to assist session moderators for 
improved dialog at the Symposium), and those related to potential future seminar 
series topics (mobile devices as assistive technologies). 
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(5)  Mobiles for Education for Development Alliance 
 Aguirre / JBS coordinated communications for the m4Ed4Dev Planning Committee, 

largely focused on the planning and execution of the Symposium during this quarter.  
Following the event, Aguirre/JBS continued to assist with Planning Committee 
communications and development of the Alliance, including: 

o Assistance with post-Symposium developments and edits to Mobiles for 
Education (mEducation) Alliance Charter, including elaborating upon the 
goals, objectives and illustrative activities identified in the Symposium. 

o Scoping of the mEducation Alliance website and procurement of web design 
talent.  This included researching cost effective options and discerning the 
web elements necessary for an exemplary online presence and service 
platform dedicated to the mEducation Alliance.   

 
Budget Overview 
 
The following table displays the expenses allocated to date (Program Year 1 Actual) to each 
sub-activity of this Task Order, and shows current status against budgeted resources. 
 

Task Order 
Activity 

PY1 
Actual 

PY1 
Budget 

PY1 
Budget 

Variance 

A. Analytical 
Research 

$10,241.54 $122,982.00 $112,740.46 

B. Knowledge 
Exchange 

$3,920.38 $52,461.00 $48,540.62 

C. E-Forums, 
Workshops, 
and 
Conferences 

$109,356.49 $86,347.00 $(23,009.49) 

D. Support for 
Improved 
Analysis of 
ICT4E Global 
Activities 

$593.28 $137,000.00 $136,406.72 

E. Mobiles for 
Education for 
Development 
Alliance 

$20,060.46 $95,454.00 $75,393.54 

Total $144,172.15 $494,244.00 $350,071.85 

 


